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WELCOME AND INTRODUCTORY REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order just after 10:00 a.m.  After confirming a quorum existed, the chair called 

attention to the minutes of the October 17, 2013 CACC meeting in members’ packets. 

 

MOTION:  A motion was made and seconded to accept the minutes of the October 17, 

2013 CACC meeting as they appear in members’ packets.  The motion passed 

unanimously. 

 

PACC UPDATE 

Rona Newton mentioned that a Probation Automation Coordinating Committee (PACC) meeting 

had taken place on October 3 and provided some details about her recent interactions with 

Committee on Probation members. 

 

REVIEW OF CHANGES TO MINDMAP THIS MONTH  

In the absence of staff member Stewart Bruner, Judge Pollard informed members of the changes 

to the MindMap since last month, including the successful implementation of AZTurboCourt 

Release 2 and the Pima Consolidated Justice Court (PCCJC) AGAVE integration item for debt 

setoff processing.  He called attention to the continued presence of TBDs for all AmCad-related 

tasks on the map, affecting Mesa’s project and the AZTEC replacement project. The chair asked 

Charles Drake for a brief update about the progress of the AGAVE replacement project at 

PCCJC. Members were provided the updated priority projects chart for reference. 

 

AMCAD APPLICATION RELEASES UPDATE  

Mary Kennedy, AOC’s Software Release Manager, recapped recent AmCad/AOC discussions 

attempting to obtain confirmed dates for upcoming AJACS case management system (CMS) 

development activities.  AmCad continues focusing their resources on accomplishing the key 

deliverables promised to their various customers. Mary’s best guess for the final LJ Phase 1 

delivery date for use with a pilot court is mid-March.  Pressure is being applied by the AOC to 

speed delivery in light of the Mesa mainframe shutoff date of July 1, 2014.  

 

Members questioned the impact of continued slips on conversion/data validation activities.  

Adele May elaborated on the interfaces being put in place and the AZTEC pilot court conversion 

plan, including what data would or would not be converted for and the complications brought by 

the use of automated case processing workflows in AJACS. Discussion turned to the 

relationships and timelines among the various constituencies awaiting various AJACS releases. 

 

In place of Renny Rapier, Project Manager for the general jurisdiction (GJ) courts CMS, Mary 

shared that three patches to Release 3.7 are being distributed to courts in early December. AOC 

is currently testing the final code of AJACS 3.9 and developing training materials in preparation 

for implementation in the superior courts.  Mary briefly reviewed the small issues uncovered by 

testing so far.  Her best estimate for the timing of the rollout of Release 3.9 was sometime in 

early 2014.  

 

Judge Pollard requested a demonstration of the bench automation features contained in the 

AJACS 3.10 release at the next CACC meeting. Rona pointed out that a separate product, 
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aiSmartBench, is also being implemented for bench automation at Pima Superior Court. 

Members expressed confusion regarding the role and usage of the different bench automation 

products. 

 

MESA LJ CMS ACTIVITIES UPDATE   
Lauren Lupica confirmed that efforts to configure, test, and prepare to support Release 3.10 and 

the Mesa-specific items have basically ended until AmCad delivers additional code.. She 

described the progress of Mesa’s data conversion efforts which are pursuing a separate path from 

the AZTEC conversion. 

 

POST-IMPLEMENTATION REPORTS 

Amy Wood, the AZTurboCourt eFiling Program Manager, informed members that Release 

2013.2 (Release 2) was implemented on schedule October 24th.  Amy reminded members of the 

product features that took effect with the new release, including multiple lead documents and 

changes to small claims limit amounts.  Consideration is now being given to expanding the Pima 

pilot to include additional law firms. Release 3 has completed the business requirements phase, 

but its delivery may be affected by the ongoing lawsuit regarding ownership of the XML code 

discussed in previous meetings. 

 

ITEMS OF OLD OR NEW BUSINESS 

No items of old or new business were raised. 

 

The next meeting will take place in Room 230 of the State Courts Building on December 19, 

2013 at 10 AM. 

 

The meeting adjourned at 10:40 a.m. 


